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Week of 9-16 September 1977

I. Major Activities During the Past Week: (U)

A. Support to 0P (U)

processing activites)of the Office of Personnel. The
customer has requeSTted that the scope of the study be
expanded from the applicant processing system to include
full pre-EOD case processing. Completion of the feasi-
bility study has been scheduled for the end of October.

(U) CAPER - gﬁ:ﬁrd and control the applicant case

B. Support to OWI (U)

(C) TRAJ - Determination of trajectory or orbit forSTATINTL
missile/space events. The FY 78 proposal fro
Corporation for resident contractor services 25X1A
# to support the MVS/TRP computer program has
een received and coordinated with CAB/AVAD/OWI. The
proposal is ready to be forwarded to the Program and
Budget Staff, ODP when OWI completes the documentation

for the transfer of funds. The proposal cost is $80,047.00
of which OWI was asked to provide one-half.

(C) Personnel from the Foreign Technology Division,
Air Force Systems Command, Wright-Patterson AFB, Ohio
visited ODP last week to coordinate FY 78 plans for the
development of computer software for the analysis of
aerospace vehicle trajectory data: This meeting confirmed
tentative plans for FTD to transfer $100K to ODP to be
used to procure additional contractural services of mutual
interest as an expansion of ODP's FY 78 contract with

A memo to the Acting Deputy Director for

Administration has been prepared for D/ODP's signature

requesting authority to accept the funding proposed by
FTD. H

C. Support to OTR (U)

(U) PREVMAIN ~ A system for preventive maintenance
for OTR. The basic system, implemented using CPCAM and
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RAMIS, will be provided to OTR by 1 October to support
preventive maintenance of equipment. The following will
not be provided by that date:

1) Microfiche output for the Inventory Report.
2) Printing device for producing hard copy reports.

None of these items are critical in that the basic system
25X1A is sufficient to begin capturing the data. Hard

copy reports will be produced at Headquarters and mailed
25X1A
(U A demonstration of the basic system will be
25X1A given on 15 September to the Chief of Logistics

Branch. A representative from Engineering Division, ODP
will be present to address the printer issue. A schedule

for installation of the printer will be determined after
25X1A this meeting. |

D. Training During the Past Week: (U)

(U) A three-day course, EDP Orientation, was completed
25X1A
by 21 students.

Nothing to report on FOIA.
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